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CIC# ©9EPA  SUPERFUND VOUCHER FOR TRANSFERS LT Accountsof T
Billed Date: 0302012 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1) . .
Customer Order Number DW96957718 Mission Assignment No: : Faclliy: Raritan Bay Slag :
RARITAN BAY SLAG 328687 BZ796 - AICE DW9B957718-07-1 :
EPA 633 ' * RPM:  Tanya Mitchell *
‘ : Date: 1/25/12 :
D.0. Voucher No. BU. Voucher No.. Bill No. Paid By Check No. Collection Vou. No. * *
27056500 T .
Partiai# 26 01-Dec-2011 Thry 03-Jan-2012
Billed Office (Mail To): Billing Office (Send Remittance To): | [N AR VAN AW
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 184343
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNAT! OH 45268-7002
MILLINGTON TN 38054-5005

Billed Accounting Classification e B @iy - Billing Accounting Classification %1
8145.0000 2009 60 G000 00006060000 00000 5 133,066.45 96 NAX  3122.0000 Gb 08 2416 866 012718 96231
. Description . T T W EaidNo ~ "Amount J"
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES [AE CONTRACTOR EARNINGS) ‘ ’ $151,270.10
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $239.79
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S . $1,577.86
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS . $2,913.04
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $867.71
1 INHOUSE - LABOR LABOR . $6,197.95
Subtotal: $133,066.45
CORPS CERTIFICATION Total Billed Amount: $133,086.45
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Less Partial Amount Paid: $0.00
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT . 02 Feb.2012 . ) $133,066.45
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND : Payment Due Date: 02-Feb- Pay This Amount: ,066.
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
wggsgs INDICATED."\ QQ\-
T DATE \/\\ SIGNATURE N
\’\%\\\Q\N\ Qi
Funds Authorized: $4,951,997.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $4,352,333.40 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: ' $4,219,266.95 should be charged to the appropriation(s) and/or fund(s) as indlca‘ted above, or that the advance -
. payment requested is approved and should be paid as indicated.
Current Billed Amount $133,066.45
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 v Authorized Administrative or Certifying Officer

DA Form 4445-R .
Approved by Treasury For Use In Lieu of SF 1080 . cobilnoniLo82 v2.1.3
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S9EPA . o = : R Date: 03-JAN-2012

' » PROGRESS REPORT ’
KaNSAS CITY DISTRICT
RARITAN BRY SLAG, NJ
IA Number: DW96957718 . Ll - Sy
MONTHLY REPORT FOR DECEMBER 2011 )

ed Reimbursable Diréct Fund Cite . - : IA Totals
: : (96x3122)

STATEMENT -OF CHARGES FOR BERIOD:

Total Funds Authorized: _ $4,951,997.00 o $0.00 o $4,951,997.00

Less' Tot#l Expendithr@s: - =) - CogEp e =~‘$4,352,‘3_33"’.‘-"§‘6 _ ‘ §0,00 . . .o 5 54,352,333.40,

Less. Undélivered Ordérs: - (=) " - $458, 656.61 . J i ., - 80,00 : o $458, 656.61 ¢

Less ‘Cominitments: . (- . $22,586.30 ; “.$0,00 : i $22,586.30

. . . g « o

Funds Available Balance: $118,420.869 P . 50.00 N $118,420.69
| BILLING ACTIVITY! (96X3122):

Bill Number: 27056500,

. Funds Expended During Report: ,Pe-ribdz»-' : o . $133,066.45 : : L
Total Billed to Date: ' e : $4,352,333.40 . o
. DIRECT FUND CITE PAYMENTS: K . '
Expended During*Report Periods e ' :
‘Total Expendéd to Dates . ‘ . g
' N
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

Bill Number: 27056500

Bill Invoice Date: 03-JAN-2012

Monthly Billing Amount(96X3122):

Monthly Direct Fund Cite Contract Cost(68%X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

DO D Q0 o

k TOTATL

LABOR BREAKOUT FOR MONTH:

Individual

JAMES M. ARMSTRONG
JUSTIN COFER
BMY DARPINIAN

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

$133,066.45

Page: 122
Date: 03-~JAN-2012

50.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$4,024.88 §74,784.62 $78,809.50
$2,173.07 $40,267.80 $42,440.87
$239,79 $9,194.49 $9,434.28
$0.00 $0.00 $0.00
50.00 ' $0.00 $0.00
$121,270.10 $3,975,927.29 $4,097,197.39
$0.00 $0.00 $0.00
$1,577.86 $48,314.68 $49,892.54
$129,285.70 $4,148,488.88 $4,277,774.58
$3,780.75 $70,778.07 $74,558.82

$133,066.45 $4,219,266.95

Function Hours
PROGRAM BANALYST 4.00
CONTRACT SPECIALIST 4.00
CHEMIST 4.75

$4,352,333.40

Labor Amount

$302.03
$430.52
$508.05
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99EPA : - . ‘ : “Date: 03-JAN-2012

PROGRESS REPORT

KANSAS CITY DISTRICT
RARITAN BAY SIAG, NJ

LABOR BREAKOUT FOR MONTH:

Individual ™ Location Function Hours Labor Amount
KRISTINE M STEIN KBNSAS CITY DISTRICT ENVIRONMENTAL ENGINEER (PR 22.50 $2,494.72
DELOS C. HALTERMAN KANSAS. CITY DISTRICT SUPV CONTRACT. SPECIALIST 0.50 $53.82
JENNIFER L KOLARIK A KANSAS CITY DISTRICT : PROJECT MANAGEMENT SPECIAL 2.00 $113.49
KRIS A HUBER KANSAS CITY DISTRICT CONTRACT SPECIALIST . 2.00 $170.05
ROBERT M PENDER, JR KBNSAS CITY DISTRICT HTRW PROJECT MANAGER T 500 $635.96
_LYNN M. THOMAS ' KANSAS CITY DISTRICT - CONTRACT -SPECIALLST © 22,00 . $2,511.17
LORI L VOLLINK : : " KANSAS CITY DISTRICT . CIVIL ENGINEER - 25.00 $2,608.58
SCOTT E- YOUNG - oo KANSAS" CITY, DISTRICT | SUBV' PROGRAM MANAGER L 1.00 o : $150.31
TOTAL LBBOR: . 92.75 . $9,978.70




Progress Report for EPA Region Il - Raritan Bay Slag Site — Remedial Investigation

o

Site: Raritan Bay Slag Site — NJN000206276 I Phase: | Remedial Investigation — Original IAG
Bill No.: | 27056500-26 IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016 '
Date:

Reporting | From: To: EPA RPM USACE PM

Period: 01-Dec-11 03-Jan-12 Tanya Mitchell Kristine Stein

Work Performed '

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:
e  Submitted Final RI Report

e  Submit revised PRG tables

s Submit revised Final HHRA and SLERA Reports

s  Submitted draft FS Reports

Meetings Planning calls (12/7, 12/14, 12/19, 12/20, 12/21, 12/28) with Tanya Mitchell, EPA, to discuss project status, status
of documents and data, and action items. Planning conference calls (numerous dates) with CDM to discuss
project status, status of documents and data, and planning short-term scheduled tasks.

Key ¢ Submit Final RI Report

Milestones e . Submit Draft FS Report

Completed

Projected Work

Narrative USACE Will:

Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will: :

e  Submit additional copies of Final RI Report as requested

e Begin answering comments on Draft FS

e Begin work on documents/presentation for NRRB

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated with RI/FS development.

Key e  Submit additional copies of Final RI Report as requested

Milestones ¢  Begin work on NRRB documents

Forthcoming

Issues

Technical: None ‘

Schedufe: None at this time. v

Funding: New task order includes remaining FS work, project management, beach cleaning and post RI/FS work.
Estimated funding to complete all scoped RVES work ~415,000. If BERA is needed, need funding for that, not
scoped in current task order. ’

Expenditures: USACE —Please see attached
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Obligations Plan (FY10)

¢ Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

Funding — Modification 3 (complete R field work, reports and FS) negotiated at $2,123,175. This is parttally funded at

$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

e Funding—new CDM contract task order to be awarded in Dec 2011, negotiated at $531,874. This will be partially funded at
$199,169 and includes optional PP and ROD related tasks as well as site maintenance/beach cleaning thru CY12.

¢ Estimated total required to fully fund all remaining scoped work: ~§415,000.

Scope of Work Summary ;

The Raritan Bay Slag Site (“Site””) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

len Shelly [Program Analyst 816-389-3354 |Vollink Lori Project Engineer 816-389-3554
Darpinian JAmy __ |Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager [816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766

LECTRO '

\\ \ \ January 17,2012
Kristine Stein, ProjeetManager Date

816-389-3172
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